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B o of 10,591,041 rubles, were delivered by the GIR. Thelqse exports :

had W& be subsidized by government appropriations amounting to 1,226,/15,.05
rubles. In 1953, the export deliveries were made up to a value of 6,190,112
rubles, the rest of the equipment valued at 4,400,929 rubles was shipped

by September 1954. The tube mills were designed for coal-crushing purposes.
They were 2.2 meters in dismeter, 4.37 meters long, hed a capacity of 20 tons,
and an hourly output of 8 to 9 tons, grinding to a fineness of 10 to 12 pereent
residue on a sieve of 4,900 mesh/square mentimeter.

1.

2. In 1953, a contract was signed by the GDR and Red China providing for the
delivery to China of two cement plants which were to be manufactured by the
Dessau lysius. The China National Technical Import
Corpora e buyer. Plant M 13/1292 which had a weight of
7,108,7 f 20,870,534 rubles free GDR border, was to be
shipped by rail to Shan-Ko-Chuan, Shansu Province. Only 40 percent of the
equipment slated to be delivered by 31 December 195/ was delivered. The
shipments of the electrical equipment for both plants slated to be made
by 31 M arch 1955 were delayed and are not expected to arrive before
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